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CenSARA REGIONAL HAZE 2021 SIP REVISION TIMELINE

SIP Adoption and Submittal Phase

Estimated
Completion
Action Date Other RPO/MJO Work Criteria Pollutant SIP

2010 SO2 NAAQS Phase |l area
attainment deadlines— Feb 2023
2010 SO2 NAAQS Phase Ill monitoring
areas attain demo SIPs due Aug 2022
with Feb. 2026 attainment deadline

Final SIP and supporting documents 2012 PM2.5 NAAQS area attainment

showing 2028 progress submitted to EPA July 31, 2021 deadlines — Dec. 2021-2025

State approval of final SIP and supporting

documents July 15, 2021

Complete response to comments and

revisions to final draft documents July 1, 2021

Public comment period for SIP and rule

revisions ends June 1, 2021

Complete revisions based on FLM

comments and start public comment period

for SIP and rule revisions; hearings held May 1, 2021

FLM consultation completed April 2021
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Official FLM consultation begins (EPA

considers between 120 and 60 days before

public comment period to be adequate February
timeframe - final rule, Jan. 2017) 2021
SIP Development Phase
Estimated
Completion
Action Date Other RPO/MJO Work Criteria Pollutant SIP
State agency approval of final draft February
documents 2021
Final draft documents (SIP and supporting
documents) completed January 2021
Regional scale modeling with states
updated LTS’ to determine each Class |
Area’s RPG for 2028 — need to show
improvement on 20% most impaired days;
no degradation on 20% clearest days
Adjust LTS and remodel if add’l control
measures are found to meet the 4 factors July 2020
Target for WRAP modeling to be 2010 SO2 NAAQS Phase lll monitoring

Late 2019 completed areas to have 3 years of data
All states develop LTS using 4 factor analysis
(Cost of compliance, necessary time for
compliance, energy and non-air impacts of
compliance, and remaining useful life of 2010 SO2 NAAQS Phase Il area attain
impacted sources) May 2019 demo SIPs due — Aug 2019
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2010 SO2 NAAQS Phase | areas
attainment deadline — Oct. 2018

Updates to EPA 2011/2018 PSAT modeling, ISIP for 2015 Ozone NAAQS due Oct.
if needed 2018
Target for WRAP monitoring data
States with Class | Areas calculate URPs and analysis and El work to be completed
glide paths for 20% most impaired days May 2018 (summer 2018)
IMPROVE monitoring data analyses EPA to designate remaining 2010 SO2
completed (assume 2012-2016) — includes December NAAQS areas (except for DRR
anthro/nonanthro contribution splits 2017 monitoring areas)
December 5-

6, 2017

Tentative MJO/EPA/FLM/Tribal meeting (Denver)

Pre-SIP Development Phase

Estimated
Completion
Action Date Other RPO/MIJO Work Criteria Pollutant SIP
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State obtains agency approval to begin SIP September
work and stakeholder processes 2017
EPA 2016 baseline V1 modeling platform — Summer LADCO plans to do PSAT
target release — future years?? 2017 apportionment work
EPA final guidance on streamlining URP,
LTS (including 4 factor analysis) and RPG Consent decree 2010 SO2 NAAQS
{as of Apr 2017, indefinitely postponed) June 2017 attain demo SIPs due (approx.)
EPA completes national level PSAT
modeling for 2011/2028 (done, waiting for
OAQPS mgt direction). Work is based on
19 source sectors. April 2017
MANE-VU states targeting SIP
submittals July 2018 using 2011 2010 SO2 NAAQS Phase lll monitors in

EPA final rule action on SIP delay January 2017 | baseline place

September 2012 PM2.5 NAAQS attain demo SIPs

2016 due
December
2015 [-SIP for 2012 PM2.5 NAAQS due
2008 Ozone NAAQS attain demo SIP for
July 2015 moderate areas due
Phase | 2010 SO2 NAAQS attain demo
April 2015 SiPs due
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